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KPIC/ TS8G/DED-17h7-0d
1 August 1367

MEMORANDUM POR: Chisf, Technleal Services & Bupport Group

25X1  ATTENTION @ bPS,/TSSC

BUBJECT t DED Monthiy Report on Bignificant Events {Juiy-August L369)

A. 8ignificant Itoms of Interest for July 1363,

25X1 i, Begumed W ;%iatl |- On 1L July work was resumed at @mﬁ & 25X1
Timited continuation of the Automatic Stereo Scanner. 8 work
is primerily limited to bench testing of the complete optical
system, All other tasks will remain in & "stop work™ status until
the opiicel system ls proved,

2. Preclsion Stereo Comparator - The HPSC program is on achedule,
The techmica. monitor along with representatives irom TSSG/APSD,
25X1 IEG/PHD, ani PSG/AID visited| |during July to monltor the
progress of the computer ;rogramusing ani documentation for the
25X1 [ ] 516 computer. Approximately 60% of the programming has

been completed and the work is progreasing very well,

3. Advenced Stercc Rhombolds ~ The contractor has been required to
stop all work on the fabrication of this instrument because he
hes exheusted a1l of the funding under the contract. The instru-
ment has been assembled and tested to show that the baslc concept
15 sound, but certein of the optieal elements were either not
panufactured or not mounted corrzctly; therefore, rework will
he required Yo brinsg the instrument within the performance
gpecifications necessitated by NPIC's reguirements. The contractor
has regqussted that additional funds be appropriated to complete
the prototype and the approvel is pending within NPIC.

b, JYICOF.~ TICOF became operational on 7 July. Monltors and PI's
vere briefed and underwent tralning the preceding wee:. Prelisml-
pary analysis of the data collected through 25 July is in progress.

25X1 S Bereen ~ A monitoring trip to@was made the end of 5X1
25X1 ¥ hes developed the "firsT-cut™ of a lenticular tyze

rear projectlon screen which shows ;romise of an MIF of 0.5 at 10
to 20 lines per millimeter. Reflectence 48 low, brightness
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acceptable and brightness veriation nill up to about 30 degrees
off axis, No scasurements have been mode but, subjectively, this
screen looks betier then the discrete _zrticle screens yreviously
develoged by[  |Test results should be avallable the end
of Beptember.

ogram ~ A alysls of the 1968-1967 results of

8 " ruity Test Program wes completed during the
fix:t weulk af J&Ly, Ho significant 3ifferences smong the grouys
of {nterpretsrs on any test were obtained, nor vere significent
diffarences foup’ between fest and retest results, The data
auggest that testing be continued on a yearly basis.

dy - A request to extend the pregent

et to Ootober 1905, vwithout any increese In fuv&u, hag
been :absiht&ﬁ to lagistica. A propogal for s follow-on effort
to 30 June 1370 hae been recelved spl is belng processeld,

by - A& contract «ith the |

Burrent erlort 16 directad LOwWArd gecting the nacessery coig-word
clesrances for participeting contractor personnal,

vag signed on 29 June lsus.

T brief the NPIC Evaluation Team on the various optiocnal
canfisuratian& of & Sean and SBearch PI Station., This team, vhose
members have been appointed by the Groups and Btalfs, will

recompend {by 2 Beptember) that configuration to be designed by[::::]

Boreenine: -~ In late August, an BPIC team will evaluete the
cloud screecirg techniques (optical or electronic) being
developed at | | This team 48 taskied to select
the best technlgues for Implementation of a [rototype cloud
screening device,

I |
Chief, Development and Bogineering Division

Diﬁ%ribﬂtian:
Orig -~ Adiressce
3 -« DED
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